
MATTHEWS ELECTROPLATING NPL SITE
ROANOKE COUNTY,VIRGINIA
CERCLA/SARA REMOVAL PROJECT

POLREP S2

ATTN: TIM FIELDS, ROBERT CARON AND STEVE JARVELA

I. SITUATION (1330 HOURS, 6/13/88}

A. DRUMS OF CHROMIUM HASTE FROM THE MATTHEWS
ELECTROPLATING NPL SITE REMAIN IN STORAGE AT THE AMO
TSD FACILITY UNTIL DISPOSAL ARRANGEMENTS CAN BE MADE
FOR THESE DRUMS.

B. THE OSC WAS INFORMED BY OHM THAT AMO WAS CLOSING ITS
TSD FACILITY AND THAT THERE WOULD BE A $200 PER DAY PER
CONTAINER CHARGE FOR THE DRUMS THAT REMAINED IN STORAGE
AFTER THE CLOSING DATE OF 6/3/88. THERE ARE CURRENTLY
32 DRUMS OF CHROMIUM WASTE STORED AT THE FACILITY.

C. AN ADDITIONAL FUNDING REQUEST IN THE AMOUNT OF $92,745
WAS APPROVED BY THE RA 6/10/88, RAISING THE CURRENT
PROJECT CEILING TO $132,845. THE FUNDS REQUESTED ARE
NEEDED FOR THE DISPOSAL OF CHROMIUM WASTES AND TO COVER.
ADDITIONAL STORAGE CHARGES IMPOSED BY THE FACILITY
AFTER CLOSING ITS TSD FACILITY.

D. VA STATE OFFICIALS DID NOT COlfcURR JHITH EPA REMEDIAL
PERSONNEL TO HAVE THE SITE DELISmrlFROM THE NPL UNTIL
ADDITIONAL SOIL SAMPLING WAS PERFORMED ON SITE.

E. ESTIMATED COSTS TO DATE:
AGENCY CURRENT CEILING
EPA $ 125 $ 3,000
TAT 4,000 7,500
ERGS 22,500 87,500

TOTALS 26,625
(TOTAL PROJECT CEILING $132,845)

II. ACTIONS TAKEN

A. OSC DISPOTO CONTACTED OHM DISPOSAL COORDINATOR TO ARGUE
ADDJOHWHAL CHARGES TO BE ASSESSED TO DRUMS THAT REMAIN
IN^STAORWGE AT AMO POLLLUTION SERVICES.

B. ERGS RECEIVED APPROVALS FOR DISPOSAL OF THE 32 DRUMS AT
A TSD FACILITY.

III. FUTURE PLANS

A. OSC AND RPM LEONARD TO MEET WITH VA STATE OFFICIALS TO
COLLECT SOILS SAMPLES FROM SEVERAL LOCATIONS ON SITE
WHERE PREVIOUS MATERIALS HERE REMOVED. UPON RECEIPT OF
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ANALYTICAL, SITE SHOULD QUALIFY FOR DELETION IN
ACCORDANCE WITH SECTION 300.66 (c) (7) (i) (ii) OF THE
NCP.

CHARLES DISPOTO, OSC
US EPA, REGION III
PHILADELPHIA, PA
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